Bi-Weekly Status Report

Project Name: PriceWise
Report Period: Sep 01, 2026 – Sep 15, 2026
Prepared By: PriceWise team
Date Submitted: 15/09/2026

1 Project Status Summary[1]

Sprint/Milestone	Sprint 3 / Milestone 3 — Core Development Progress
% Complete (overall)	42%

Indicator	Current	Previous	Trend	Status
Overall Project	42%	28%	↑	On Track
Schedule	45%	30%	↑	On Track
Scope	100%	100%	→	On Track
Quality	0 critical defects	0 critical defects	→	On Track
Team Contribution	86% (172/200 hrs)	68% (136/200 hrs)	↑	On Track
Dependencies	50% (1/2 resolved)	50% (1/2 resolved)	→	Needs Attention

Summary Notes: The team continued through the Core Development phase during this reporting period. Authentication, frontend components, core backend APIs, database setup, data collection, and QA activities all progressed from the baselines recorded in the second report. The project remains aligned with the approved Week 4–7 Core Development plan. The Amazon PA-API 5.0 dependency remains the principal external risk, while the previously resolved Flipkart dependency allows related integration work to continue. No scope changes were made.

2 Key Accomplishments in Two Weeks

- Continued Core Development across authentication, frontend components, backend APIs, database setup, and data-ingestion work.
- Advanced JWT/OAuth authentication and the User Management module, moving the authentication work substantially beyond the ~35% baseline recorded in the previous report.
- Expanded frontend implementation for search, comparison, product-detail, and dashboard components from the initial ~20% baseline.
- Continued development of core backend APIs and backend-support modules, with API testing and documentation work progressing in parallel.
- Advanced the Croma scraper from environment setup toward actual extraction and data-cleaning work; Flipkart integration work could proceed because the Affiliate API dependency was resolved in the previous period.
- Prepared and refined QA/test cases for the Core Development modules and began validating API/module behaviour as components became available.
- Continued monitoring the unresolved Amazon PA-API 5.0 dependency and retained the Croma-style compliant fallback approach as contingency.

3 Planned vs. Actual

Task/Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Authentication — JWT/OAuth (KAN-17)	Sep 05	Sep 10	In Progress	Implementation progressed beyond the previous ~35% baseline; user-management integration continued.
Frontend UI components (KAN-18)	Sep 07	Sep 15	In Progress	Search, comparison, product-detail and dashboard components progressed from the previous ~20% baseline.
Backend core APIs (KAN-19)	Sep 07	Sep 15	In Progress	Core product/offer API development continued; API support and validation progressed alongside implementation.
Web scrapers / data collection (KAN-20)	Sep 10	Sep 15	In Progress	Croma scraper moved beyond environment setup toward extraction and data preparation.
PostgreSQL setup & indexing	Sep 15	Sep 15	In Progress	Database setup/indexing work continued ahead of the later Price Prediction phase.
API testing & documentation	Sep 15	Sep 15	In Progress	Testing/documentation activities expanded as backend endpoints became available.
Core-development QA test cases	Sep 15	Sep 15	In Progress	Sprint 3 test-case coverage was expanded for the developing modules.

4 Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Amazon PA-API 5.0 approval remains unresolved and may delay Amazon-side integration.	High	Aman Rohera	Continue following up; retain compliant fallback/Croma-style scraper strategy.
Dependency (D-01)	Flipkart Affiliate API registration was resolved in the previous period; integration can proceed.	Medium → Resolved	Vivek Dhanwani	Proceed with normalized Flipkart data integration.
Issue	No new critical project issue identified in the reporting period.	—	—	Continue cross-review and API validation as development expands.

5 Project Decisions

Decision	Rationale	Impact	Decided By	Date
Continue separate frontend/backend repositories	Keeps CI/CD and deployment responsibilities separated for frontend and backend services.	Maintains the development baseline established in Sprint 2.	Team	Sep 03
Use the standardized API naming convention consistently	Keeps camelCase API responses aligned with snake_case database fields and avoids recurrence of I-01.	Reduces integration ambiguity during Core Development.	Piyush & Divyesh	Sep 04
Treat Croma ingestion as the compliant fallback for unavailable Amazon data	Keeps data-collection progress moving while Amazon PA-API access remains pending.	Reduces dependency-driven schedule risk.	Vivek & Aman	Sep 08

6 Project Scope Changes

No scope changes were made in this reporting period. The approved scope remains as defined in Project_Proposal_2_0.pdf (Sections 1–10).

7 Upcoming Work (Next Two Weeks' Plan)

- Complete remaining Core Development work: authentication, User Management, frontend components, and core backend APIs.
- Continue Croma scraper/data collection and Flipkart normalization/integration work.
- Continue API testing, integration validation, bug verification, and technical documentation as modules become available.
- Prepare the transition from Core Development into Feature Integration (Weeks 8–10), including the Product Identity Matching and Price Notification components.
- Continue following up on Amazon PA-API 5.0 access and maintain the compliant fallback path while approval remains pending.
- Prepare an integrated prototype for the next reporting cycle and the project's Mid-Sem Demo trajectory.

8 Team Member Contributions

Each entry below cross-references the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail and that member's own Gantt row in Project_Plan_2_0.pdf, plus this period's concrete deliverables, decisions, and Jira ticket activity.

Name: Piyush Tanwani
Role: AI/ML Engineer & Database Architect

Tasks Completed	System architecture design — 100% (KAN-11); database schema design — 100% (KAN-12)
Tasks In Progress	Database setup & indexing on PostgreSQL — progressing toward completion, ahead of the Price Prediction model work scheduled for Weeks 8–9
Contribution Type	Architecture / Development
Blockers	None
Hours/Capacity	22/25 hrs logged
Evidence	Project_Proposal_2_0.pdf Individual Contribution Detail (Piyush Tanwani); Jira KAN-11, KAN-12, KAN-16

Name: Divyesh Dandwani
Role: Frontend Lead & Backend API Integrator

Tasks Completed	API specification design — 100% (KAN-13); high-fidelity UI mockups — 100% (KAN-14); frontend project setup (KAN-15)
Tasks In Progress	Frontend components (search, comparison, product detail, dashboard) — continued beyond the previous ~20% baseline (KAN-18); backend API integration support continued
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	23/25 hrs logged
Evidence	Jira KAN-13, KAN-14, KAN-15, KAN-18; API spec document; naming-convention decision

Name: Diya Jain
Role: Backend Support, API Testing & Documentation

Tasks Completed	Cross-reviewed API spec against DB schema and supported resolution of Issue I-01; began backend-support work on assigned modules
Tasks In Progress	API testing & documentation activities expanded as backend endpoints became available; cross-review and validation continued
Contribution Type	Documentation / Testing
Blockers	None
Hours/Capacity	21/25 hrs logged
Evidence	Issue I-01 log; Jira backend-support/testing activity under KAN-19

Name: Vivek Dhanwani
Role: Data Engineer & Database Support

Tasks Completed	Database schema support — 100% (KAN-12); followed up on and confirmed Flipkart Affiliate API approval (D-01, resolved)
Tasks In Progress	Croma scraper/data collection progressed beyond environment setup toward extraction and preparation; Flipkart data integration work continued
Contribution Type	Research / Development
Blockers	Amazon-side data normalisation remains dependent on the unresolved Amazon PA-API path (R-01)
Hours/Capacity	22/25 hrs logged
Evidence	Jira KAN-12, KAN-20; Flipkart Affiliate API approval confirmation

Name: Yash Gangwani
Role: Authentication & Recommendation Engine Developer

Tasks Completed	JWT/OAuth middleware research finalised and authentication implementation continued
Tasks In Progress	Authentication implementation progressed beyond the previous ~35% baseline (KAN-17); User Management module integration continued
Contribution Type	Development
Blockers	None
Hours/Capacity	22/25 hrs logged
Evidence	Jira KAN-17; authentication implementation activity

Name: Aman Rohera
Role: Backend & External API Integration Specialist

Tasks Completed	Backend setup support (KAN-16); Flipkart API client integration contract finalised after D-01 was resolved
Tasks In Progress	Core backend APIs — continued beyond the previous ~20% baseline (KAN-19); Amazon PA-API client remains blocked on approval (R-01)
Contribution Type	Development / Architecture
Blockers	Amazon PA-API 5.0 approval still pending (R-01)
Hours/Capacity	21/25 hrs logged
Evidence	Jira KAN-16, KAN-19; Proposal 2.0 Section 8 (API Integration & Data Configuration)

Name: Harshil Dodwani
Role: UI/UX Designer & Frontend—AI Integration

Tasks Completed	High-fidelity UI mockups — 100% (KAN-14, with Divyesh); frontend setup support (KAN-15)
Tasks In Progress	UI components — progressed beyond the previous ~20% baseline (KAN-18)
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	20/25 hrs logged
Evidence	Jira KAN-14, KAN-15, KAN-18; mockup set (Figma)

Name: Priya Shah
Role: QA Lead & AI Model Testing

Tasks Completed	Acceptance criteria for Sprint 2 deliverables (architecture, schema, API specifications) — 100%
Tasks In Progress	Expanded Sprint 3 test-case coverage for Core Development modules and began validation as components became available
Contribution Type	Testing / Documentation
Blockers	None
Hours/Capacity	21/25 hrs logged
Evidence	Acceptance-criteria document; Jira backlog-grooming and QA/test-case activity

[1]For details on indicators and status levels, see the Appendix — Status Indicator Reference at the end of this report.