# Bi-Weekly Status Report

**Project Name:** PriceWise
**Report Period:** Oct 02, 2026 – Oct 15, 2026
**Prepared By:** PriceWise team
**Date Submitted:** 16/10/2026

## 1 Project Status Summary[1]

| | |
|---|---|
| **Sprint/Milestone** | Sprint 5 / Milestone 5 – Feature Integration & Mid-Sem Demo Preparation (Weeks 9–11) |
| **% Complete (overall)** | 56% |

| Indicator | Current | Previous | Trend | Status |
|---|---|---|---|---|
| Overall Project | 56% (37/66 Jira tasks Done) | 54% | ↑ | On Track |
| Schedule | 97% (35/36 tasks due to date) | 56% | ↑ | On Track |
| Scope | 100% (method changes logged, Section 6) | 100% | → | On Track |
| Quality | 0 critical defects; 18/18 unit tests passing (analytics, store adapters, matching) | 0 critical defects; 18/20 API tests passing (90%) | → | On Track |
| Team Contribution | 84% (168/200 hrs) | 88% (175/200 hrs) | ↓ | On Track |
| Dependencies | 50% (1/2 resolved) | 100% (2/2 resolved) | ↓ | Needs Attention |

**Summary Notes:**
The team closed the price-drop alert logic (rules engine, email dispatcher and alert dispatch with a notification API), the Search & Comparison feature, the price-history pipeline, price-graph visualization and AI–backend integration support this period. Client login and registration are now integrated with the JWT API, and the Home, Search and Compare pages are connected to live backend endpoints through the shared API client. An automated price-sync scheduler, a Google SERP shopping scraper with an affiliate redirect service, the damped-linear forecast model and unit test suites for analytics, store adapters, the assistant and scrapers were also committed. The Jira backlog was extended through Testing & Refinement and Deployment & Final Delivery (KAN-53 to KAN-73), and Jira keys cited in earlier reports were aligned with the current project (Section 5). Amazon data access remains the one open dependency, now covered by several source paths (Creators API, Smartprix, SERP scraper, compliant scraper KAN-75) pending credentials. Implementation-approach changes are recorded in Sections 5 and 6. The Mid-Sem Demo preparation (KAN-53) is in progress, scoped to implemented features, and the team enters Testing & Refinement (Weeks 12–14) with unit test suites already in place.

[1]For details on indicators and status levels, see the Appendix – Status Indicator Reference at the end of this report.

## 2 Key Accomplishments in Two Weeks

- Completed price-drop alert logic (KAN-52): rules engine and notification preference store (2afbd80), transactional email dispatcher (3809145), and real-time alert dispatch with a notification API (29dbd95)
- Integrated client login and registration with the JWT auth API (f097be7) and connected the Home, Search and Compare pages to live backend endpoints (8f92b97) through the frontend API layer (5142770)
- Closed Search & Comparison (KAN-41), the price-history pipeline (KAN-43) and price-graph visualization (KAN-46); added the automated price-sync scheduler with periodic polling (fd0bec9)
- Added the damped-linear price forecast with trend projections (978ae48), the initial database migration and seeding engine (6435553), and ProductCard live store-pricing badges and trends (9091cfe)
- Added the Google SERP shopping scraper with affiliate redirect service (89d068c) and the Groq normalizer for Smartprix specifications (9f199d2); added unit test suites for analytics, store adapters, assistant and scrapers (9cf2661)
- Extended the Jira backlog through Testing & Refinement and Deployment & Final Delivery (KAN-53 to KAN-73) and aligned issue keys with the project plan

## 3 Planned vs. Actual

| **Task/Deliverable** | **Planned Completion** | **Current Forecast** | **Actual Status** | **Notes** |
|---|---|---|---|---|
| Search & Comparison feature (KAN-41) | Oct 02 | — | Done | Backend APIs complete; Home, Search and Compare pages connected (13 Oct) |
| Price history pipeline (KAN-43) | Oct 02 | — | Done | History ingested into PostgreSQL; automated price-sync scheduler added (14 Oct) |
| Price graphs visualization (KAN-46) | Oct 02 | — | Done | Trend chart and ProductCard trend indicators read live pricing data |
| AI–backend integration support (KAN-51) | Oct 09 | — | Done | Forecast service wired into the API layer |
| Price-drop alert logic (KAN-52) | Oct 09 | — | Done | Completed 14 Oct, 5 days after plan; rules engine, email dispatcher and notification API in place |
| Amazon compliant scraper (KAN-75) | Oct 15 | Oct 20 | In Progress | SERP shopping scraper and affiliate redirect added (12 Oct); Amazon path still to be completed |

| Task/Deliverable | Planned Completion | Current Forecast | Actual Status | Notes |
|---|---|---|---|---|
| Search & comparison logic (KAN-42) | Oct 16 | Oct 20 | In Progress | Ranking and filtering refinement |
| Price history chart integration (KAN-45) | Oct 16 | Oct 18 | In Progress | Chart wired to history data; polish remaining |
| Price Prediction model (KAN-44) | Oct 16 | Oct 22 | In Progress | Damped-linear forecast committed (12 Oct); ML-service model in progress |
| AI–Backend integration, FastAPI (KAN-48) | Oct 16 | Oct 22 | In Progress | ML-service hook in place; real model pending |
| Recommendation Engine – implementation (KAN-47) | Oct 18 | Oct 23 | In Progress | Rule-based recommendations and assistant implemented; ML refinement pending |
| Price Prediction and Recommendations UI (KAN-49, KAN-50) | Oct 18 | Oct 22 | In Progress | Pages built; API wiring remaining |
| Mid-Sem Demo preparation (KAN-53) | Oct 16 | Oct 16 | In Progress | Demo scoped to implemented features (Section 5) |

# 4 Project Risks, Issues, & Dependency

| Type (ID) | Description | Impact | Owner | Mitigation/Next Step |
|---|---|---|---|---|
| Risk (R-01) | Amazon data access: approach changed in the previous report (PA-API 5.0 retired 15 May 2026); live access via Creators API credentials, Smartprix/SERP-sourced listings or the compliant scraper (KAN-75) is still being completed | High → Medium | Aman Rohera | Complete KAN-75; confirm Creators API credentials; review scraping sources' terms of use |
| Dependency (D-01) | Flipkart Affiliate API – Resolved (stable since Sprint 2) | Resolved | Vivek Dhanwani | Price API integration closed (KAN-38, KAN-39) |
| Risk (R-02) | AI/ML components are at different maturity ahead of the Mid-Sem Demo | Medium | Piyush Tanwani / Yash Gangwani | Demo limited to implemented features; model evaluation (KAN-55, KAN-56) follows the demo |

| Type (ID) | Description | Impact | Owner | Mitigation/Next Step |
|---|---|---|---|---|
| Risk (R-03) | Login, Home, Search and Compare are connected to the backend; the remaining account and insight pages (Watchlist, Wishlist, Alerts, Profile, Settings, For You, Price Intelligence, AI Assistant) are still being wired | Medium | Divyesh Dandwani / Harshil Dodwani | Wire remaining pages to the backend API before the Testing sprint (30 Oct) |
| Issue (I-03) | Forecast quality: damped-linear model is the primary forecaster; ML-service model (Prophet/XGBoost) still to be evaluated | Medium → Mitigated | Piyush Tanwani | Model evaluation and tuning scheduled (KAN-55) |
| Issue (I-04) | Pre-merge review of the scraper/history work: unauthenticated trigger route, duplicate history rows on re-run, category naming mismatch | Medium | Vivek Dhanwani | Fix before merging into main |

# 5 Project Decisions

| Decision | Rationale | Impact | Decided By | Date |
|---|---|---|---|---|
| Align Jira keys with the project plan (KAN-21 → KAN-41, KAN-22 → KAN-35, KAN-23 → KAN-38/39, KAN-24 → KAN-75, KAN-25 → KAN-44, KAN-26 → KAN-28, KAN-27/28 → KAN-49/50) | Jira backlog now extends through Deployment & Final Delivery; earlier report keys are read against these | Documentation only, no schedule impact | Team | Oct 14 |
| Record the single-repository structure (frontend and backend folders) in place since the initial repository setup (Aug 6); this supersedes the two-repository decision recorded on Aug 24 | Git history shows one repository from the start; shared documentation and Docker setup | Repository structure baseline | Team | Oct 14 |

| Decision | Rationale | Impact | Decided By | Date |
|---|---|---|---|---|
| Adopt additional integration tools: Groq normalizer for Smartprix specifications, Supabase connection for the frontend client, and Google SERP shopping scraper with affiliate redirect | Structure unstructured specification text; configure the client connection; widen multi-store coverage | Proposal tech stack extended; terms-of-use review of scraping sources added to R-01 | Team | Oct 12 |
| Merge the scraper and history-pipeline work into main after the pre-merge fixes (I-04) | Brings real price history into the main branch for the demo | Merge scheduled before the Mid-Sem Demo | Team | Oct 10 |

# 6 Project Scope Changes

| Change | Action | Reason | Schedule Impact | Approved By |
|---|---|---|---|---|
| Retail data sources | Changed (Croma → Smartprix aggregator; PA-API → Creators API with scraper KAN-75 and SERP shopping scraper) | PA-API 5.0 retired 15 May 2026; the aggregator and SERP scraper supply multi-store prices and history | +3 days (KAN-75) | Team |
| Price forecasting | Changed (damped-linear forecast primary; ML service continues) | Works from 14 or more history points without the ML service | None | Team |
| Recommendations | Changed (rule-based recommendations and assistant first; ML refinement later) | Limited interaction data at this stage | None | Team |
| AI Assistant | Added (rule-based shopping assistant) | Delivers buy-now/wait and alternative insights within AI-powered insights | None | Team |
| Product matching and notifications | Simplified (title-similarity matching; in-app alerts and email dispatcher delivered; push notifications and queue-based scheduling deferred) | Prioritise the end-to-end demo path; push delivery was optional in the proposal | None | Team |

These are changes in implementation approach; the approved features in Project_Proposal_2_0.pdf (Sections 1–10) are unchanged.

## 7 Upcoming Work (Next Two Weeks' Plan)

- Close the open Jira items (KAN-42, KAN-44, KAN-45, KAN-47, KAN-48, KAN-49, KAN-50, KAN-75) and complete the Mid-Sem Demo preparation (KAN-53)
- Wire the remaining pages (Watchlist, Wishlist, Alerts, Profile, Settings, For You, Price Intelligence, AI Assistant) to the backend API (R-03)
- Complete the I-04 fixes before merging the scraper/history work into main, and review the terms of use of the scraping sources (R-01)
- Move the ML service beyond its placeholder and start model evaluation and tuning (KAN-55, KAN-56)
- Submit the sixth bi-weekly report (KAN-57, due 01/11)
- Testing & Refinement (Weeks 12–14): expand unit and integration tests; formal API testing, integration testing and related tickets (KAN-58 to KAN-66) run from 30 Oct

## 8 Team Member Contributions

Each entry below cross-references the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail and that member's own Gantt row in Project_Plan_2_0.pdf, plus this period's concrete deliverables, decisions, Jira ticket activity and commit references.

**Name:** Piyush Tanwani
**Role:** AI/ML Engineer & Database Architect

| | |
|---|---|
| Tasks Completed | Database setup & indexing closed (KAN-16); initial database migration and seeding engine; damped-linear price forecast with trend projections |
| Tasks In Progress | Price Prediction model development (KAN-44); AI–Backend integration through the FastAPI ML service (KAN-48) |
| Contribution Type | Architecture / Development |
| Blockers | None |
| Hours/Capacity | 22/25 hrs logged |
| Evidence | Jira KAN-16, KAN-44, KAN-48; commits 6435553, 978ae48 |

**Name:** Divyesh Dandwani
**Role:** Frontend Lead & Backend API Integrator

| | |
|---|---|
| Tasks Completed | Search & Comparison feature (KAN-41): frontend API layer and Axios client, Home, Search and Compare pages connected to live endpoints; Groq normalizer for Smartprix specifications; frontend client configuration with Supabase connection |
| Tasks In Progress | Price history chart integration (KAN-45); remaining page wiring (R-03) |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 23/25 hrs logged |
| Evidence | Jira KAN-19, KAN-41, KAN-45; commits 9f199d2, a9248a2, 5142770, 8f92b97 |

**Name:** Diya Jain
**Role:** Backend Support, API Testing & Documentation

| | |
|---|---|
| Tasks Completed | Client login and registration forms integrated with the JWT auth API |
| Tasks In Progress | Preparation for API testing and documentation (KAN-58) and integration testing (KAN-59), scheduled from 30 Oct |
| Contribution Type | Development / Documentation |
| Blockers | None – KAN-58 and KAN-59 start with the Testing sprint on 30 Oct |
| Hours/Capacity | 16/25 hrs logged |
| Evidence | Jira KAN-58, KAN-59; commit f097be7 |

**Name:** Vivek Dhanwani
**Role:** Data Engineer & Database Support

| | |
|---|---|
| Tasks Completed | Price history pipeline (KAN-43) with automated price-sync scheduler and periodic polling job; Price APIs integration into the normalized schema (KAN-38) |
| Tasks In Progress | Amazon compliant scraper (KAN-75); I-04 fixes for the scraper/history work |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 22/25 hrs logged |
| Evidence | Jira KAN-20, KAN-38, KAN-43, KAN-75; commit fd0bec9 |

**Name:** Yash Gangwani
**Role:** Authentication & Recommendation Engine Developer

| | |
|---|---|
| Tasks Completed | Price-drop alert logic (KAN-52): evaluation rules engine and notification preference store, transactional email dispatcher, real-time alert dispatch and notification API; user workspace controller and routes for watchlist and preferences |
| Tasks In Progress | Recommendation Engine implementation (KAN-47) |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 24/25 hrs logged |
| Evidence | Jira KAN-47, KAN-52; commits 2afbd80, 3809145, 319ba1f, 29dbd95 |

**Name:** Aman Rohera
**Role:** Backend & External API Integration Specialist

| | |
|---|---|
| Tasks Completed | Price APIs external integration – Flipkart and Amazon Creators API clients (KAN-39); AI–backend integration support (KAN-51); Google SERP shopping scraper and affiliate redirect service |
| Tasks In Progress | Search & comparison logic – ranking and filtering (KAN-42); Amazon credentials follow-up (R-01) |
| Contribution Type | Development / Architecture |
| Blockers | Amazon Creators API credentials not yet confirmed (R-01) |
| Hours/Capacity | 21/25 hrs logged |
| Evidence | Jira KAN-33, KAN-39, KAN-42, KAN-51; commit 89d068c |

**Name:** Harshil Dodwani
**Role:** UI/UX Designer & Frontend–AI Integration

| | |
|---|---|
| Tasks Completed | Price graphs visualization (KAN-46); ProductCard live store-pricing badges and dynamic trend indicators |
| Tasks In Progress | Price Prediction UI (KAN-49); Recommendations UI (KAN-50); fifth bi-weekly report (KAN-54) |
| Contribution Type | Design / Development |
| Blockers | None |
| Hours/Capacity | 20/25 hrs logged |
| Evidence | Jira KAN-46, KAN-49, KAN-50, KAN-54; commit 9091cfe |

**Name:** Priya Shah
**Role:** QA Lead & AI Model Testing

| | |
|---|---|
| Tasks Completed | Unit test suites for analytics, store adapters, assistant and scrapers; Jira backlog extended through Testing & Refinement and Deployment & Final Delivery (KAN-53 to KAN-73) |
| Tasks In Progress | Mid-Sem Demo preparation (KAN-53); test planning for the Testing sprint |
| Contribution Type | Testing / Project Management |
| Blockers | None |
| Hours/Capacity | 20/25 hrs logged |
| Evidence | Jira KAN-24, KAN-53; commit 9cf2661 |

*Note:* Hours/Capacity above reflect this reporting period's 25-hour Sprint allocation per member; cumulative project totals are tracked separately against each member's 200-hour Individual Contribution Detail in Project_Proposal_2_0.pdf.