Bi-Weekly Status Report

Project Name: PriceWise
Report Period: Oct 16, 2026 – Nov 01, 2026
Prepared By: PriceWise team
Date Submitted: 01/11/2026

1 Project Status Summary[1]

Sprint/Milestone	Sprint 6 / Milestone 6 – Feature Integration Close-out & Testing & Refinement Start (Weeks 11–13)
% Complete (overall)	74%

Indicator	**Current**	**Previous**	**Trend**	**Status**
Overall Project	74% (50/68 Jira tasks Done)	56%	↑	On Track
Schedule	100% (48/48 tasks due to date); dipped to 76% on Oct 20	97%	↑	On Track
Scope	100%	100%	→	On Track
Quality	0 critical defects; unit test suites in place	0 critical defects; 18/18 unit tests passing (analytics, store adapters, matching)	→	On Track
Team Contribution	78% (155/200 hrs)	84% (168/200 hrs)	↓	On Track
Dependencies	100% (2/2 resolved)	50% (1/2 resolved)	↑	On Track

Summary Notes:
Overall progress is measured as Jira tasks Done; earlier reports used estimates. Completion moved from 56% to 74%, but most of that came at once. The Feature Integration tickets that were due between Oct 9 and Oct 18 stayed open until the Jira update on Oct 27, so the schedule fell to about 76% on Oct 20 before recovering. That update closed Price Prediction and the FastAPI integration, the Recommendation Engine, both AI screens, the price-drop alerts, search and comparison logic and the Amazon scraper (KAN-75); model evaluation for both AI features (KAN-55, KAN-56) followed on Oct 30. Amazon is no longer an open dependency. Mid-Sem Demo preparation (KAN-53) closed on Oct 21. Testing & Refinement started on Oct 30, later than the Plan's Oct 12 because Feature Integration finished late, and the classroom deadlines are not affected. Team contribution dipped a little for the same reason. Faculty also added four submissions, which are now tracked in Jira.

[1] For details on indicators and status levels, see the Appendix – Status Indicator Reference at the end of this report.

2 Key Accomplishments in Two Weeks

- Closed Price Prediction (KAN-44), the FastAPI ML integration (KAN-48) and the Price Prediction UI (KAN-49)
- Closed the Recommendation Engine (KAN-47), the Recommendations UI (KAN-50) and the price-drop alert logic (KAN-52)
- Closed search and comparison logic (KAN-42) and price-history chart integration (KAN-45)
- Finished the Amazon compliant scraper (KAN-75), so Amazon no longer waits on outside approval
- Completed model evaluation and tuning for both AI features (KAN-55, KAN-56)
- Closed Mid-Sem Demo preparation (KAN-53) and the Feature Integration & AI epic (KAN-5)
- Started Testing & Refinement on Oct 30 and added the faculty submissions to Jira

3 Planned vs. Actual

Task/Deliverable	**Planned Completion**	**Current Forecast**	**Actual Status**	**Notes**
Price Prediction, FastAPI integration, Price Prediction UI (KAN-44, KAN-48, KAN-49)	Oct 16–18	—	Done	Closed Oct 27, 9 to 11 days after the due dates
Recommendation Engine, Recommendations UI, price-drop alert logic (KAN-47, KAN-50, KAN-52)	Oct 09–18	—	Done	Closed Oct 27; alert logic itself was complete on Oct 14 (Report 5)
Search and comparison logic, price-history chart integration (KAN-42, KAN-45)	Oct 16	—	Done	Closed Oct 27
Amazon compliant scraper (KAN-75)	Oct 15	—	Done	Closed Oct 27, 12 days late
Mid-Sem Demo preparation (KAN-53)	Oct 16	—	Done	Closed Oct 21
Fifth bi-weekly report (KAN-54)	Oct 16	—	Done	Submitted on time; ticket closed Oct 27
Model evaluation and tuning – Price Prediction and Recommendations (KAN-55, KAN-56)	Oct 30	—	Done	Closed on the due date

Task/Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Sixth bi-weekly report (KAN-57)	Nov 01	—	Done	This report
Testing & Refinement (KAN-58 to KAN-66)	Nov 06	Nov 06	In Progress	Opened Oct 30; most of the work falls in the next period

4 Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Amazon data access – **Closed this period**. The compliant scraper path is complete (KAN-75); Creators API credentials remain optional	Medium → Resolved	Aman Rohera	Scraper closed (KAN-75, Vivek Dhanwani)
Dependency (D-01)	Flipkart Affiliate API – Resolved (stable since Sprint 2)	Resolved	Vivek Dhanwani	Price API integration closed (KAN-38, KAN-39)
Risk (R-02)	AI/ML components at different maturity – model evaluation and tuning is now complete (KAN-55, KAN-56)	Medium → Mitigated	Piyush Tanwani / Yash Gangwani	AI output validation continues in Testing (KAN-61, KAN-62)
Risk (R-03)	Remaining account and insight pages are still being connected to the backend API	Medium → Low	Divyesh Dandwani / Harshil Dodwani	Check page by page in UI/UX testing (KAN-63, KAN-64, due Nov 06)
Risk (R-04)	Final deliverables are bunched into Nov 2–18 (Test Plan Nov 2; Final Working Application and Deployment & Hosting Nov 16; Final Project Report Nov 18)	Medium	Priya Shah / Team	Testing tickets opened Oct 30; documentation compiled in parallel (KAN-71)
Issue (I-03)	Forecast quality – model evaluation and tuning closed (KAN-55)	Mitigated → Closed	Piyush Tanwani	Damped-linear forecast stays primary; results go into the Test Plan
Issue (I-04)	Pre-merge review of the scraper/history work: unauthenticated trigger route, duplicate history rows on re-run, category naming mismatch	Medium	Vivek Dhanwani	Fix before the Final Working Application (Nov 16)

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Issue (I-05)	Feature Integration tickets stayed open past their due dates and were closed together on Oct 27; schedule fell to about 76% on Oct 20	Medium → Mitigated	Priya Shah / Team	Tickets updated on the day work completes from Oct 28; Testing due dates reviewed weekly

5 Project Decisions

Decision	Rationale	Impact	Decided By	Date
Move the Testing & Refinement and Deployment dates in Jira (Testing Oct 30 – Nov 6, Deployment Nov 13 – 16)	Feature Integration closed on Oct 27, later than the Plan's Oct 12, which pushed the phases after it (Plan: Testing Oct 12 – Nov 2, Deployment Nov 2 – 9)	Faculty deadlines (Nov 2, Nov 16, Nov 18) are unchanged	Team	Oct 28
Map the faculty submissions into Jira: Final Project Submission (KAN-73) to Nov 16 for the Final Working Application, Final Project Report (KAN-72) to Nov 18, plus new tickets for Test Plan and Test Cases (Nov 2) and Deployment & Hosting (Nov 16)	Keep Jira aligned with the classroom deadlines	Jira now holds 68 tasks; no schedule impact	Team	Oct 28
Use the compliant scraper (KAN-75) as the Amazon data path; treat Creators API credentials as optional	Amazon access no longer depends on external approval	Resolves R-01 and the last open dependency	Team	Oct 27
Update Jira tickets on the day the work completes, and report overall progress from Jira	Avoid the batch update seen on Oct 27	Progress figures come straight from Jira	Team	Oct 28

6 Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
Additional submissions	Added (Test Plan and Test Cases; Final Working Application; Deployment & Hosting; Final Project Report)	Added by faculty in the classroom with due dates Nov 2, Nov 16, Nov 16 and Nov 18	None (mapped to the Testing and Deployment phases)	Faculty

The implementation-approach changes recorded in the previous report (Section 6) are unchanged, and the approved features in Project_Proposal_2_0.pdf (Sections 1–10) are unchanged.

7 Upcoming Work (Next Two Weeks' Plan)

- Submit the Test Plan and Test Cases (due Nov 2) and work through the Testing & Refinement tickets: API testing and documentation, integration testing and bug tracking, unit and integration testing, AI output validation and model metrics, UI/UX testing and performance work (KAN-58 to KAN-66, due Nov 6)
- Finish pre-release verification, deployment support and final testing support (KAN-67, KAN-68, KAN-69, due Nov 13)
- Deploy and host the application (due Nov 16) and submit the Final Working Application (KAN-73, due Nov 16)
- Submit the seventh (final) bi-weekly report (KAN-70, due 17/11)
- Compile the technical documentation (KAN-71) and prepare the Final Project Report and presentation (KAN-72, report due Nov 18)

8 Team Member Contributions

Each entry below cross-references the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail and that member's own Gantt row in Project_Plan_2_0.pdf, plus this period's concrete deliverables, decisions and Jira ticket activity.

Name: Piyush Tanwani
Role: AI/ML Engineer & Database Architect

Tasks Completed	Price Prediction model development (KAN-44); AI–Backend integration through the FastAPI ML service (KAN-48); model evaluation and tuning for Price Prediction (KAN-55)
Tasks In Progress	Support for the model-metrics check (KAN-62) and pre-release ML verification (KAN-67)
Contribution Type	Architecture / Development
Blockers	None
Hours/Capacity	24/25 hrs logged
Evidence	Jira KAN-44, KAN-48, KAN-55

Name: Divyesh Dandwani
Role: Frontend Lead & Backend API Integrator

Tasks Completed	Price history chart integration (KAN-45); fifth and sixth bi-weekly reports (KAN-54, KAN-57)
Tasks In Progress	UI/UX testing and bug fixing, cross-browser (KAN-63); performance optimization, frontend bundle (KAN-65)
Contribution Type	Development
Blockers	None
Hours/Capacity	21/25 hrs logged
Evidence	Jira KAN-45, KAN-54, KAN-57, KAN-63, KAN-65

Name: Diya Jain
Role: Backend Support, API Testing & Documentation

Tasks Completed	None closed this period; her testing and documentation tickets opened with the Testing sprint on Oct 30
Tasks In Progress	Backend support, API testing and documentation (KAN-58); integration testing and bug tracking (KAN-59)
Contribution Type	Documentation / Testing
Blockers	None
Hours/Capacity	12/25 hrs logged
Evidence	Jira KAN-58, KAN-59

Name: Vivek Dhanwani
Role: Data Engineer & Database Support

Tasks Completed	Amazon compliant scraper (KAN-75)
Tasks In Progress	Fixes for the scraper/history work (I-04); data support for the Testing sprint
Contribution Type	Development
Blockers	None
Hours/Capacity	17/25 hrs logged
Evidence	Jira KAN-75

Name: Yash Gangwani
Role: Authentication & Recommendation Engine Developer

Tasks Completed	Recommendation Engine implementation (KAN-47); price-drop alert logic (KAN-52); model evaluation and tuning for Recommendations (KAN-56)
Tasks In Progress	Preparation for the Final Project Submission (KAN-73, due Nov 16)
Contribution Type	Development
Blockers	None
Hours/Capacity	24/25 hrs logged
Evidence	Jira KAN-47, KAN-52, KAN-56, KAN-73

Name: Aman Rohera
Role: Backend & External API Integration Specialist

Tasks Completed	Search and comparison logic – ranking and filtering (KAN-42)
Tasks In Progress	Performance optimization – API caching (KAN-66, due Nov 6)
Contribution Type	Development / Architecture
Blockers	None
Hours/Capacity	18/25 hrs logged
Evidence	Jira KAN-42, KAN-66

Name: Harshil Dodwani
Role: UI/UX Designer & Frontend–AI Integration

Tasks Completed	Price Prediction UI (KAN-49); Recommendations UI (KAN-50)
Tasks In Progress	UI/UX testing and bug fixing, usability QA (KAN-64); deployment support, web and ML verification (KAN-68)
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	21/25 hrs logged
Evidence	Jira KAN-49, KAN-50, KAN-64, KAN-68

Name: Priya Shah
Role: QA Lead & AI Model Testing

Tasks Completed	Mid-Sem Demo preparation (KAN-53)
Tasks In Progress	Test Plan and Test Cases (due Nov 2); unit and integration testing (KAN-60); validation of AI outputs (KAN-61); model-metrics check (KAN-62); pre-release verification (KAN-67)
Contribution Type	Testing / Project Management
Blockers	None
Hours/Capacity	18/25 hrs logged
Evidence	Jira KAN-53, KAN-60, KAN-61, KAN-62, KAN-67

Note: Hours/Capacity reflect this period's 25-hour sprint allocation per member; cumulative totals are tracked against each member's 200-hour Individual Contribution Detail.