# Bi-Weekly Status Report

Project Name: PriceWise
Report Period: Sep 16, 2026-Oct 01, 2026
Prepared By: PriceWise team
Date Submitted: 01/10/2026

## 1. Project Status Summary[1]

| | |
|---|---|
| Sprint/Milestone | Sprint 4 / Milestone 4 Core Development Close-out & Feature Integration (Weeks 7 8) Kicko |
| % Complete (overall) | 54% |

| Indicator | Current | Previous | Trend | Status |
|---|---|---|---|---|
| Overall Project | 54% | 42% | ↑ | On Track |
| Schedule | 56% | 45% | ↑ | On Track |
| Scope | 100% | 100% | → | On Track |
| Quality | 0 critical defects; 18/20 API tests passing (90%) | 0 critical defects | ↑ | On Track |
| Team Contribution | 88% (175/200 hrs) | 86% (172/200 hrs) | ↑ | On Track |
| Dependencies | 100% (2/2 resolved) | 50% (1/2 resolved) | ↑ | On Track |

Summary Notes:
The team closed out Core Development this period: Authentication (JWT/OAuth), the User Management module, frontend components, core backend APIs, the Search & Comparison feature, and Flipkart price-API integration are all complete. The rst full round of API testing produced concrete results 18/20 endpoint tests passing. After three reporting periods with no movement on Amazon PA-API 5.0 access, the team formally dropped the pursuit and adopted a compliant scraper for Amazon instead, closing the project's last open dependency. Feature Integration (Weeks 8 10) has begun: Price Prediction model development started with historical data preparation and a baseline Prophet run, and Recommendation Engine design work started in parallel. An early issue was logged on the Price Prediction baseline's accuracy, to be addressed during the model-tuning task. One scope item changed this period (Amazon's integration method; see Section 6), with no change to approved features. The team remains on schedule heading into the Mid-Sem Demo milestone (Week 11).

[1] For details on indicators and status levels, see the Appendix Status Indicator Reference at the end of this report.

## 2. Key Accomplishments in Two Weeks

Completed Authentication (JWT/OAuth) implementation (KAN-17), closing out a task that had carried across three sprints

Completed the User Management module (KAN-22), frontend components (KAN-18), and core backend APIs (KAN-19)
Shipped the Search & Comparison feature (KAN-21) and completed Flipkart price-API integration (KAN-23)

Ran the rst full API test pass: 18/20 endpoint tests passing (90%)

Formally dropped the Amazon PA-API 5.0 pursuit and adopted a compliant scraper instead, resolving the team's last open dependency (R-01 closed)

Started Price Prediction model development (KAN-25): historical price data loader built, baseline Prophet model run on sample data

Started Recommendation Engine design (KAN-26)

## 3 Planned vs. Actual

| Task/Deliverabl | ePlanned Completion | Current Forecast | Actual Status | Notes |
|---|---|---|---|---|
| Authentication JWT/OAuth (KAN-17) | Sep 05 | Sep 10 | Done | Completed Sep 18, after carrying across three sprints |
| User Management module (KAN-22) | Sep 12 | Sep 17 | Done | Completed Sep 20 |
| Frontend UI components (KAN-18) | Sep 07 | Sep 15 | Done | Completed Sep 22 |
| Backend core APIs (KAN-19) | Sep 07 | Sep 15 | Done | Completed Sep 19 |
| Search & Comparison feature (KAN-21) | Sep 14 | Sep 19 | Done | Completed Sep 24 |
| Price API integration Flipkart (KAN-23) | Sep 12 | Sep 16 | Done | Completed Sep 23 |
| Amazon compliant scraper (KAN-24) | Sep 20 | Oct 05 | In Progress | ~20% complete; new item following the Section 6 scope change |
| Price Prediction model data prep & baseline (KAN-25) | Sep 22 | Oct 03 | In Progress | ~15% complete; baseline accuracy below target (see Issue I-03) |
| Recommendation Engine design (KAN-26) | Sep 25 | Oct 02 | In Progress | ~20% complete |

# 4 Project Risks, Issues, & Dependency

| Type (ID) | Description | Impact | Owner | Mitigation/Next Step |
|---|---|---|---|---|
| Risk (R-01) | Amazon PA-API 5.0 approval Closed this period. Required qualifying a liate sales the team could not obtain in the project timeline | High → Resolved | Aman Ro-hera | Application formally withdrawn; compliant scraper (KAN-24) adopted instead |
| Dependency (D-01) | Flipkart A liate API registration Resolved (stable since Sprint 2) | Resolved | Vivek Dhanwani | Flipkart integration complete (KAN-23) |
| Risk (R-02) | Three AI/ML components (Price Prediction, Recommendation Engine, Product Matching) are starting in the same sprint, concentrating integration risk ahead of the Mid-Sem Demo (Week 11) | Medium | Piyush Tanwani / Yash Gangwani | Stagger integration testing; prioritise a demoable subset of features for the Mid-Sem Demo |
| Issue (I-03) | Price Prediction baseline model's initial accuracy is lower than expected using Prophet's default parameters | Medium | Piyush Tanwani | Hyperparameter tuning scheduled as part of the Model evaluation & tuning task (Weeks 9 10) |

## 5 Project Decisions

| Decision | Rationale | Impact | Decided By | Date |
|---|---|---|---|---|
| Drop the Amazon PA-API 5.0 pursuit; use a compliant scraper for Amazon instead | After three reporting periods with no approval movement, PA-API's qualifyingsales requirement was judged unattainable within the project timeline | Resolves the last open dependency; expands Vivek's Web-scraper scope to include Amazon (see Section 6) | Team | Sep 20 |
| Prioritise a demoable subset of AI features for the Mid-Sem Demo rather than full feature completeness | Price Prediction, Recommendation Engine, and Product Matching are all starting in the same sprint, concentrating integration risk close to the demo date | Demo will show a baseline Price Prediction output and a partial Recommendation Engine; full tuning continues afterward | Piyush & Yash | Sep 28 |

## 6 Project Scope Changes

| Change | Action | Reason | Schedule Impact | Approved By |
|---|---|---|---|---|
| Amazon datasource integration method | Changed (PA-API → com-pliant scraper) | PA-API 5.0 approval requires qualifying a liate sales, judged unattainable after three reporting periods of follow-up | +4 days (scraper build, KAN24) | Team |

This is a change in integration method, not in approved project scope as de ned in Project_Proposal_2_0.pdf (Sections 1 10) the Amazon data source and its use cases are unchanged; only the technical means of retrieving Amazon data has changed, mirroring the already-proposed Croma approach.

# 7 Upcoming Work (Next Two Weeks' Plan)

Complete the Amazon compliant scraper (KAN-24) and integrate it into the Price-History pipeline

Continue Price Prediction model development: feature engineering and hyperparameter tuning to address the I-03 accuracy gap

Move the Recommendation Engine from design into implementation (Scikit-learn)

Start the Product Identity Matching pipeline implementation (5-stage: normalization, deterministic match, fuzzy match, canonical ID, review queue)

Begin Price Prediction UI and Recommendations UI skeleton work once baseline model/engine outputs stabilise

Prepare an integrated, demo-able prototype ahead of the Mid-Sem Demo (Week 11, ~Oct 12)

Expand QA coverage to the new Feature Integration components as they come online

# 8 Team Member Contributions

Each entry below cross-references the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail and that member's own Gantt row in Project_Plan_2_0.pdf, plus this period's concrete deliverables, decisions, and Jira ticket activity.

Name: Piyush Tanwani
Role: AI/ML Engineer & Database Architect

| | |
|---|---|
| Tasks Completed | Database setup & indexing on PostgreSQL 100% (KAN-16) |
| Tasks In Progress | Price Prediction model development ~15% (KAN-25): historical price data loader built, baseline Prophet model run on sample data; accuracy below target (Issue I-03) |
| Contribution Type | Architecture / Development |
| Blockers | None |
| Hours/Capacity | 22/25 hrs logged |
| Evidence | Jira KAN-16, KAN-25; Issue I-03 log (Section 4) |

Name: Divyesh Dandwani
Role: Frontend Lead & Backend API Integrator

| | |
|---|---|
| Tasks Completed | Frontend components 100% (KAN-18, with Harshil); core backend APIs 100% (KAN-19, with Aman); Search & Comparison feature 100% (KAN-21) |
| Tasks In Progress | Price history chart integration ~20% |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 23/25 hrs logged |
| Evidence | Jira KAN-18, KAN-19, KAN-21 |

Name: Diya Jain
Role: Backend Support, API Testing & Documentation

| | |
|---|---|
| Tasks Completed | First full API test pass 18/20 endpoint tests passing (90%), covering Authentication and core backend APIs |
| Tasks In Progress | API Documentation ~40% |
| Contribution Type | Testing / Documentation |
| Blockers | None |
| Hours/Capacity | 20/25 hrs logged |
| Evidence | API test report (18/20 passing, Section 1); Jira KAN-19 testing activity |

Name: Vivek Dhanwani
Role: Data Engineer & Database Support

| | |
|---|---|
| Tasks Completed | Croma web scraper stable in production (KAN-20); Price API integration Flipkart 100% (KAN-23) |
| Tasks In Progress | Amazon compliant scraper ~20% (KAN-24, new scope item per Section 6) |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 23/25 hrs logged |
| Evidence | Jira KAN-20, KAN-23, KAN-24 |

Name: Yash Gangwani
Role: Authentication & Recommendation Engine Developer

| | |
|---|---|
| Tasks Completed | Authentication (JWT/OAuth) 100% (KAN-17); User Management module 100% (KAN-22) |
| Tasks In Progress | Recommendation Engine design ~20% (KAN-26): feature selection and collaborative/content-based approach |
| Contribution Type | Development |
| Blockers | None |
| Hours/Capacity | 24/25 hrs logged |
| Evidence | Jira KAN-17, KAN-22, KAN-26 |

Name: Aman Rohera
Role: Backend & External API Integration Specialist

| | |
|---|---|
| Tasks Completed | Core backend APIs 100% (KAN-19, with Divyesh); Price APIs external integration, Flipkart client 100% (KAN-23, with Vivek) |
| Tasks In Progress | Search & comparison ranking/ ltering logic ~30% (supporting KAN-21) |
| Contribution Type | Development / Architecture |
| Blockers | None R-01 closed this period |
| Hours/Capacity | 22/25 hrs logged |
| Evidence | Jira KAN-19, KAN-21, KAN-23; Risk R-01 closure note (Section 4) |

Name: Harshil Dodwani
Role: UI/UX Designer & Frontend AI Integration

| | |
|---|---|
| Tasks Completed | UI components 100% (KAN-18, with Divyesh) |
| Tasks In Progress | Price Prediction UI ~10% (KAN-27, skeleton only, pending Piyush's model output); Recommendations UI ~10% (KAN-28, skeleton only, pending Yash's design) |
| Contribution Type | Design / Development |
| Blockers | None |
| Hours/Capacity | 21/25 hrs logged |
| Evidence | Jira KAN-18, KAN-27, KAN-28 |

Name: Priya Shah
Role: QA Lead & AI Model Testing

| | |
|---|---|
| Tasks Completed | Validated Authentication & core backend API test coverage with Diya 18/20 tests passing |
| Tasks In Progress | Price prediction support ~10% (reviewing Piyush's baseline output, agged I-03); Recommendation support ~10% (reviewing Yash's design) |
| Contribution Type | Testing / Documentation |
| Blockers | None |
| Hours/Capacity | 20/25 hrs logged |
| Evidence | API test report (Section 1); Jira QA activity under KAN-25, KAN-26 |

Note: Hours/Capacity above re ect this reporting period's 25-hour Sprint allocation per member; cumulative project totals are tracked separately against each member's 200-hour Individual Contribution Detail in Project_Proposal_2_0.pdf.