Bi-Weekly Status Report

Project Name: PriceWise
Report Period: Aug 22, 2026 — Sep 01, 2026
Prepared By: PriceWise team
Date Submitted: 01/09/2026

1 Project Status Summary[1]

Sprint/Milestone	Sprint 2 / Milestone 2 — Design Completion & Core Development Kickofl
% Complete (overall)	28%

Indicator	Current	Previous	Trend	Status
Overall Project	28%	20%	↑	On Track
Schedule	30%	20%	↑	On Track
Scope	100%	100%	→	On Track
Quality	0 critical defects (1 minor spec/schema mismatch found & resolved)	N/A	→	On Track
Team Contribution	68% (136/200 hrs)	48% (96/200 hrs)	↑	On Track
Dependencies	50% (1/2 resolved)	0%	↑	Needs Attention

Summary Notes:
The team closed out Sprint 1's carried-over design items (API specifications and high-fidelity UI mockups) and completed Sprint 2, covering the rest of the System Design phase and the start of Core Development. System architecture and database schema design are both finalised, the frontend and backend repositories are set up, and work has begun on authentication, frontend UI components, backend core APIs, and the Croma scraper. The Flipkart Affiliate API registration was approved this period, resolving one of the two external-API dependencies flagged last report; Amazon PA-API 5.0 access remains pending and is still tracked as the team's top risk. A minor mismatch between the API spec draft and the database schema field names was caught during cross-review and fixed the same day. No scope changes were made this fortnight, and the team remains on schedule to move fully into Core Development (Weeks 4—7) over the next reporting period.

2 Key Accomplishments in Two Weeks

Completed API specifications (KAN-13) and high-fidelity UI mockups (KAN-14), closing out the Design phase (Week 3) Finalised system architecture (100%, KAN-11) and database schema design (100%, KAN-12) Flipkart Affiliate API registration approved (24 Aug) — Flipkart integration is now unblocked Set up the frontend repository (KAN-15) and backend repository & database (KAN-16); Core Development (Week 4) officially kicked ofl Started Authentication (JWT/OAuth) implementation (KAN-17), frontend UI components (KAN-18), core backend APIs (KAN-19), and Croma web-scraper groundwork (KAN-20) Caught and resolved a minor mismatch between the API spec draft and DB schema field naming during review (logged as Issue I-01, fixed same day)

3 Planned vs. Actual

Task/Deliverable	Planned Comple-tion	Current Forecast	Actual Status	Notes
System architec-ture (KAN-11)	Aug 22	Aug 26	Done	Completed Aug 24, ahead of the revised forecast
Database schema (KAN-12)	Aug 22	Aug 27	Done	Completed Aug 25
API specification (KAN-13)	Aug 24	Aug 26	Done	Completed Aug 25
High-fidelity UI mockups (KAN-14)	Aug 24	Aug 27	Done	Completed Aug 28, 1 day behind forecast (extra Figma review cycle)
Frontend repo setup (KAN-15)	Aug 26		Done	On schedule
Backend repo & DB setup (KAN-16)	Aug 26		Done	On schedule
Authentication — JWT/OAuth (KAN-17)	Sep 05	Sep 05	In Progress	~35% complete
Frontend UI components (KAN-18)	Sep 07	Sep 07	In Progress	~20% complete
Backend core APIs (KAN-19)	Sep 07	Sep 07	In Progress	~20% complete
Web scrapers / data collection (KAN-20)	Sep 10	Sep 10	In Progress	~10% — scraper environ-ment setup only

4 Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Amazon PA-API 5.0 approval requires an active affiliate account with qualifying sales, which the team does not yet have — still pending	High	Aman Rohera	Application remains under review; compliant fallback-scraper design (Croma-style) started as contingency
Dependency (D-01)	Flipkart Affiliate API registration — Resolved this period	Medium → Resolved	Vivek Dhanwani	Approved 24 Aug; live Flipkart integration work can now begin
Issue (I-01)	Minor mismatch between API spec draft field names and DB schema field names, found during cross-review	Low	Diya Jain	Fixed same day by aligning on a shared naming convention (see Decisions)

5 Project Decisions

Decision	Rationale	Impact	Decided By	Date
Use separate frontend and backend repositories (not a monorepo)	Cleaner CI/CD separation for Vercel (frontend) vs. Render/Railway (backend) deployment targets	Sets repo structure baseline for all development	Team	Aug 24
Standardise API field-naming convention (camelCase in API responses, snake_case in DB)	Resolves the I-01 mismatch found during review	Documentation update only, no schedule impact	Piyush & Divyesh	Aug 26

6 Project Scope Changes

No scope changes were made in this reporting period. The approved scope remains as defined in Project_Proposal_2_0.pdf (Sections 1—10).

7 Upcoming Work (Next Two Weeks' Plan)

Complete Authentication (JWT/OAuth), frontend UI components, and core backend APIs to close out Week 4 of Core Development Move into Weeks 5—7 of Core Development: product management modules and continued frontend/backend feature build-out Progress Croma scraper development; continue following up on the Amazon PA-API 5.0 access approval Begin early integration-testing groundwork (Diya, Priya) ahead of Feature Integration (Weeks 8—10)

8 Team Member Contributions

Each entry below cross-references the hour/task breakdown in Project_Proposal_2_0.pdf's Individual Contribution Detail and that member's own Gantt row in Project_Plan_2_0.pdf, plus this period's concrete deliverables, decisions, and Jira ticket activity.

Name: Piyush Tanwani
Role: AI/ML Engineer & Database Architect

Tasks Completed	System architecture design — 100% (KAN-11); database schema design — 100% (KAN-12)
Tasks In Progress	Database setup & indexing on PostgreSQL — ~30%, ahead of the Price Prediction model work scheduled for Weeks 8—9
Contribution Type	Architecture / Development
Blockers	None
Hours/Capacity	20/25 hrs logged
Evidence	Project_Proposal_2_0.pdf Individual Contribution Detail (Piyush Tanwani); Jira KAN-11, KAN-12, KAN-16

Name: Divyesh Dandwani
Role: Frontend Lead & Backend API Integrator

Tasks Completed	API specification design — 100% (KAN-13); high-fidelity UI mockups — 100% (KAN-14); frontend project setup (KAN-15)
Tasks In Progress	Frontend components (search, comparison, product detail, dashboard) — ~20% (KAN-18)
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	20/25 hrs logged
Evidence	Jira KAN-13, KAN-14, KAN-15, KAN-18; API spec document; naming-convention decision (Section 5)

Name: Diya Jain
Role: Backend Support, API Testing & Documentation

Tasks Completed	Cross-reviewed API spec against DB schema and caught the field-naming mismatch (Issue I-01); began Backend Support on assigned modules as her sole-owned lane starts this sprint
Tasks In Progress	API testing & documentation plan — ~35%
Contribution Type	Documentation / Testing
Blockers	None
Hours/Capacity	14/25 hrs logged
Evidence	Issue I-01 log (Section 4); Jira backend-support tickets under KAN-19

Name: Vivek Dhanwani
Role: Data Engineer & Database Support

Tasks Completed	Database schema support — 100% (KAN-12) ; followed up on and confirmed the Flipkart Affiliate API approval (D-01, re-solved)
Tasks In Progress	Backend & DB setup support — ~40%; Croma scraper environment setup (KAN-20) — ~10%
Contribution Type	Research / Development
Blockers	Amazon-side data normalisation is paused pending Aman's PA-API client (tracked under R-01, not a separate blocker)
Hours/Capacity	18/25 hrs logged
Evidence	Jira KAN-12, KAN-20; Flipkart Affiliate API approval confirmation

Name: Yash Gangwani
Role: Authentication & Recommendation Engine Developer

Tasks Completed	JWT/OAuth middleware research finalised, moved into implementation
Tasks In Progress	Authentication implementation — ~35% (KAN-17); User Management module — ~10%
Contribution Type	Development
Blockers	None
Hours/Capacity	16/25 hrs logged
Evidence	Jira KAN-17; auth middleware branch (in progress)

Name: Aman Rohera
Role: Backend & External API Integration Specialist

Tasks Completed	Backend setup support (KAN-16); Flipkart API client integration contract finalised now that D-01 is resolved
Tasks In Progress	Core backend APIs — ~20% (KAN-19); Amazon PA-API client blocked on approval (R-01)
Contribution Type	Development / Architecture
Blockers	Amazon PA-API 5.0 approval still pending (R-01)
Hours/Capacity	16/25 hrs logged
Evidence	Jira KAN-16, KAN-19; Proposal 2.0 Section 8 (API Integra-tion & Data Configuration)

Name: Harshil Dodwani
Role: UI/UX Designer & Frontend—AI Integration

Tasks Completed	High-fidelity UI mockups — 100% (KAN-14, with Divyesh); frontend setup support (KAN-15)
Tasks In Progress	UI components — ~20% (KAN-18)
Contribution Type	Design / Development
Blockers	None
Hours/Capacity	18/25 hrs logged
Evidence	Jira KAN-14, KAN-15, KAN-18; mockup set (Figma)

Name: Priya Shah
Role: QA Lead & AI Model Testing

Tasks Completed	Acceptance criteria for Sprint 2 deliverables (architecture, schema, API specs) — 100%
Tasks In Progress	Drafting Sprint 3 test-case outline for Core Development mod-ules — ~15%
Contribution Type	Testing / Documentation
Blockers	None
Hours/Capacity	14/25 hrs logged
Evidence	Acceptance-criteria document; Jira backlog-grooming activity under her name

1*For details on indicators and status levels, see the Appendix — Status Indicator Reference at the end of this report.*